ID	Task Name	Start	Finish	Duration	Jun 2018			Jul 2018					Aug 2018	
					6/10	6/17	6/24		7/8	7/15	7/22	7/29	8/5	
1	Design	6/11/2018	6/15/2018	5d										
2	Database	6/13/2018	6/26/2018	10d										
3	API	6/15/2018	7/5/2018	15d										
4	Website	6/18/2018	7/13/2018	20d										
5	Mobile App	6/20/2018	7/31/2018	30d										
6	Testing	7/11/2018	7/24/2018	10d										
7	Aes thetic Extras	7/30/2018	8/3/2018	5d										